
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:28 PM
Run date

Time

Reviewer: Ghafghazi, Ben 17-Jun-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 275 Date: 25-May-201 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 259

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

MCM sent us a letter to inform us of their intend to test the compressor on 5/26/2010.
Met with Mages regarding final project records and as-builts.
Behzad communicated to MCM Bob Melvin comments on the mole sub-station.
Tour the job, and look at mole sub-station construction progress.
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